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Paving Update



Today’s Presentation will…
• Provide background information on the City’s 

street assets 
• Describe the street paving and street 

reconstruction process
• Review paving efforts since the City’s inception
• Recommend paving criteria going forward
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Our Streets
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• GDOT is responsible for 
highways (orange) and 
state roads (blue).

• Brookhaven is 
responsible for arterial, 
collector and local 
streets.

• Local streets are 
classified as Tier 1, 2, or 3 
based on volume.



Street Classification
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Supporting tens of  
thousands of cars, 
trucks, service 
vehicles, bikes, 
runners…DAILY.



Street Network Valuation
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Historic Street Maintenance
• Limited street maintenance prior to 

December 17, 2012
2010: 4.88 miles paved
2011: 4.80 miles paved
2012: 4.16 miles paved

• No Comprehensive Condition Assessment
• Unknown Technical Specifications
• Unknown Quality of Work
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2013 Condition Analysis
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No more than 15% of 
pavement should score 

less than 45
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2013 Condition Analysis

Average Street Network
PCI = 60

Backlog of reconstruction = 17%
Excellent/Very Good = 20%



Paving Process – Pre-Bid
• 30-60 Days for Pre-Bid Activities
• Geotech Analysis
Existing Pavement/Base Thickness
Patching Delineation
Overlay/Reconstruction Recommendations

• Develop Technical Specifications for each 
Street
Thickness/Type of Overlay
Milling Requirements
Patching or Interlayer (OGI)
Base Mix Design (Reconstruction)
Detailed Striping Plans (Major Roads)
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Paving Process – Pre-Bid
• Develop Itemized Quantity List
Pavement Items (Asphalt, Patching, Milling)
Striping, Signaling, Signing Items
Miscellaneous Items (Utility Adjustments, Speed 

Humps, Curb Adjustments)
• Prepare Invitation to Bid (ITB) Package
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Paving Process – Bid/Award
• 45-60 Days for Bid Review and Award
• Invitation To Bid
Advertise for 21-28 Days
Pre-Bid Meeting
Questions & Answers
Prepare Issue Addendum (if needed)

• Receive and Open Bids
• Award & Finalize Contract
Award to Lowest Responsive & Responsible Bidder
City Council Approval of Contract
Unit Price, Not to Exceed Contract
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Paving Process – Construct
• Seasonal Restrictions
Early April to Mid-November paving season

• Pre-Construction Meeting
Key Personnel – Contractor & City Staff
Clarification of Bid/Specifications
Paving Order/Schedule – Construction 

Coordination with other utilities
• Public Communication
Door Hangers (1-2 weeks before)
Weekly City Updates (Email,Social Media,Website)
Variable Message Signs (Major Roads)
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Paving Process – Construct
• Construction
Milling and Patching
Paving (within 2 Days)
Temporary Pavement Marking 
Speed Hump Replacement (max 7-10 Days after)
Utility Adjustments
Final Pavement Marking (30 Days after paving)

• Quality Assurance
City Staff Monitoring/Quality Review
Quantity Verification
Correct Substandard Work/Property Damage
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2013 Accomplishments
(0.00 Miles Paved)

• February 
 “Laser Truck” Survey of all streets

• December 
Council Allocates $200,000 (2013 HOST funding)
GDOT Local Maintenance Improvement Grant 

(LMIG) Award - $285,773 (Applied in ‘14)
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2014 Accomplishments
(8.65 Miles Paved - $1.74M)

• 1st Quarter 
Council Approved Phase I Paving List
2013 HOST Funding + GDOT LMIG

• 2nd Quarter
Bid/Award Contract/Begin Construction

• 3nd Quarter
Council Approved Phase II Paving List
2013/2014 HOST Funding

• 4nd Quarter
Complete Phase I & Phase II Paving
GDOT LMIG Award - $289,229 (Applied in 2015)
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2015 Accomplishments
(9.62 Miles Paved - $2.52M)

• 1st Quarter 
Council Approved Phase I Paving List
2014 HOST Funding + GDOT LMIG

• 2nd Quarter
Bid/Award Contract/Begin Construction

• 3nd Quarter
Council Approved Phase II Paving List
2014/2015 HOST Funding

• 4nd Quarter
Complete Phase I & Phase II 
GDOT LMIG Award - $293,000 (Applied in 2016)
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2016 Accomplishments
(4.57 Miles Paved - $1.4M)

• 1st Quarter 
Council Approved Phase I Paving List (4.57 Miles)
2015/6 HOST Funding + GDOT LMIG

• 2nd Quarter
Bid/Award Contract/Begin Construction ($1.4 M)
Updated “Laser Truck” Survey of all streets
Acquired Lucidity Pavement Management Software

• 3nd Quarter
Complete Phase I Paving
Develop Phase II Paving List
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Summary Of Process
• 65% increase in paving since City inception
• Since becoming a city, 18.8% of streets paved
However,

• Paving selection process inconsistent
• Pavement management software recommended in 

2013, but not funded
• No street specification in the budget process
• Long-term plan absent
• “Approved” road list occasionally exceeded budget 

allocation
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2016 Condition Analysis
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Average Street Network PCI = 64
(2013 – 60)

Backlog of reconstruction = 18%
(2013 – 17%)

Excellent/Very Good = 31%
(2013 – 20%)

2016 Condition Analysis



Draft Paving Criteria
• Use Lucidity Software for Street Prioritization
Pavement Management Best Practices
Optimizes Selection to be Cost Efficient
Priority to Arterials, Collectors, High Volume Local

• 5-Year Paving Plan
Based on $2.1 Million per Year + GDOT LMIG 

Allocation
Fixed % of Budget to Backlog (Reconstruction)
Goal: Maintain PCI >65
Goal: Eliminate Backlog in 10 Years
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Draft Criteria
• Coordination/Co-Construction
Stormwater Replacement/Upgrade
Water/Sewer Replacement (DeKalb County)
Development Projects
Road/Intersection Improvements

• Annual Schedule
Invitation to Bid Issued by April 1
Contract Approved by June 1
Construction Begin by July 1

• Condition Reassessment Every 3 Years 
5-Year Plan Update
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2016 Remaining Tasks
• Final 2016 Condition Assessment Report
• Complete Implementation of Lucidity Software
• Develop 2016 Phase II Paving List
• Create 5-Year Paving Plan (2017-2021)
• Implement GIS Condition Tool on Website
• Follow-up Council Presentation on November 

15, 2016
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Questions & Discussion
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Contact Information

• Richard Meehan, Public Works Director
• (404)637-0540
• Streets@BrookhavenGa.gov

www.BrookhavenGa.gov/city-departments/public-works-/paving
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http://brookhavenga.gov/city-departments/public-works-/paving
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