City of Brookhaven
Sidewalk Capital Projects

Funded
Street | Side | From To | Status Description | Length (Ft)
Active Planning/Design/Construction Projects
Caldwell Rd South/West [Sunland Dr Green Meadows Under Design 5' Sidewalk 700
Caldwell Rd West East Osborne Sunland Under Design 5' Sidewalk 700
Caldwell Rd West East Osborne to Cheshire Under Design 10' Multiuse Sidewalk 1200
Lanier Dr East Windsor Pkwy Hearst Dr Under Design 5' Sidewalk 1800
Woodrow Way TBD Windsor Parkway Breton Cir Design - Fall 2016 5' Sidewalk 1800
Mill Creek Rd TBD Johnson Ferry Rd Knollhaven Drive Design - Fall 2016 5' Sidewalk 1400
E Roxboro Rd West N Druid Hills Roxboro Dr Construct - Fall 2016 |5' Sidewalk 800
Ellijay Dr East 2478 Ellijay Dr 2472 Ellijay Dr Construct - Fall 2016 |5' Sidewalk 110
Cartacay Dr South Sylvan Circle Ellijay Dr Construct - Fall 2016 |5' Sidewalk/Narrow Roadway 780
Hermance Dr East Crosswycke Forest Pace Acadamy Construct - Fall 2016 |5' Sidewalk 350
Johnson Ferry Rd  |East Bluffhaven Way City Limits Construct - Fall 2016 |5' sidewalk 126
Childers Dr South East of Childers Ct West of Buckhead Valley Construct - Fall 2016 |5' Sidewalk - Incl with widening & Paving 370
Total Miles Planning/Design/Constr 1.92
Additional Funded Projects
Lanier Dr TBD Peachtree Rd Woodrow Way Schedule TBD 5' Sidewalk 850
Woodrow Way North Lamier Dr Oglethorpe Entrance Schedule TBD 5' Sidewalk 420
Curtis Dr West Buford Hwy Apt Entrance Schedule TBD 5' Sidewalk 250
Brairwood Rd South Buford Hwy Apt Entrance Schedule TBD 5' Sidewalk 1200
Dresden Drive North Camille Dr N Thompson Road Schedule TBD 5' Sidewalk 760
Lanier Dr TBD Woodrow Way Windsor Pkwy Schedule TBD 5' Sidewalk 1600
Tryon Rd TBD Skyland Dr Cravenridge Dr Schedule TBD 5' Sidewalk 1000
Skyland Dr TBD S Bamby Tryon Rd Schedule TBD 5' Sidewalk 750
Total Miles Additional Funded 1.29
Total Funded Projects (FT) 16966
Total Funded Project (Miles) 3.21
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