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ENTER START DATE: 12/2/2016



ACTIVITY START END NOTES
NTP 12/2/2016 12/2/2016

Install Erosion Control and Signage 12/2/2016 12/5/2016

Pipe Install 12/7/2016 12/9/2016

Electrical Service 12/12/2016 12/14/2016

Irrigation 12/14/2016 12/21/2016

Protect Site for Holidays 12/22/2016 12/23/2016

Grading Prep for Hardscapes and Landscaping 1/2/2017 1/6/2017

Install Hardscapes 1/9/2017 1/18/2017

Install Landscaping 1/18/2017 1/25/2017

Punch Walk with Owner 1/25/2017 1/25/2017

Turnover to Owner 1/31/2017 1/31/2017
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