



Comprehensive Plan 2034

2014 Planning Process Overview

Plan Elements



Project Phases

Task 1: Project Initiation

Activities: Steering Committee Kick-off, Public Hearing #1 (Council)

Goals: Establish project schedule and public involvement plan, collect baseline data, and initiate planning process with public

Task 2: Baseline Conditions Analysis

Activities: Stakeholder interviews, data analysis, coordination with other planning efforts

Goals: Establish existing conditions, coordinate with other planning efforts

Task 3: Community Goal Setting

Activities: Steering Committee Meeting, Visioning Workshop

Goals: Develop draft vision statement, community goals, and Character Area Map

Task 4: Needs, Opportunities, + Strategies Identification

Activities: Steering Committee Meeting, Needs + Opportunities Workshop

Goals: Establish priority needs + opportunities, coordinate with other planning efforts

Task 5: Community Work Program Development

Activities: Steering Committee Meeting, Open House, Public Hearing #2 (PC)

Goals: Establish Community Work Program, Compile Draft Plan document

Task 6: Plan Transmittal and Adoption

Activities: Public Hearing #3 (Council), Prepare Final Draft Plan, Regional/ State Review

Goals: Transmit Plan for regional and state review, finalize plan for Adoption by Council

Timeframe

MAR

APR

MAY

JUN

JUL

AUG

SEPT

OCT